CALIFORNIA  UNILATERAL CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00007.1
TITLE: CL1/CL2 HazMat DATE: 4/16/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

The terms of Change Order 00007 shall apply fo this supplemental Change Order. In accordance with Change Order
00007, this supplemental Change Order addresses the changes to the quantities of Payment items for removal of Class
1 and Class 2 Hazardous Waste as follows:

Increase the Quantity of Class 1 Hazardous Waste removal by 25,000 Tons.
25,000 Tons (Previous Quantity) + 25,000 (Increased Quantity, this Change) = 50,000 Tons (New Total Quantity)

Decrease the Quantity of Class 2 Hazardous Waste removal by 37,500 Tons.
50,000 Tons (Previous Quantity) — 37,500 (Decreased Quantity, this Change) = 12,500 Tons (New Total Quantity)

Change in Quantities at Agreed Unit Prices

This work will be performed at the Agreed Unit Prices of $90/Ton for removal of Class 1 Hazardous Waste and $60/Ton
for removal of Class 2 Hazardous Waste.

TIME ADJUSTMENT:

Any delay due to this change order, if any, shall be evaluated under a separate change order in accordance with
Section 23.4, "Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

00007 00001 : — —Ton $2.250,000.00
00007 00002 Class 2 Hazardous Waste (37,500) Ton $60.00 ($2,250,000.00)
Total: $0.00
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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